

NCIE-017 Skeletal v0.1 → Full v1.0

Full-Expansion Change Register

Implementation Roadmap & Build Plan — IN DEVELOPMENT / FOR HUMAN REVIEW

Formal-Title Reconciliation (Directive Item 3)

The Skeletal v0.1 working title 'NCIE-017 — Implementation Roadmap & Work Breakdown Specification' was checked against the NCIE Documentation Suite Master Controlled Register v2.0, Section 3, NCIE-017 entry, per directive item 3 and the skeleton's own Title-control note (which itself states the supplied chain does not include the register). The register records the formal title as 'Implementation Roadmap & Build Plan' with Primary Purpose 'Converts approved specifications into implementation sequence, dependencies, work packages and delivery controls' — matching this document's actual 40-chapter scope exactly. Comparison result: SEMANTIC MATCH — DOCUMENT-CONTROL WORDING DIFFERS ('Build Plan' vs. the skeleton's 'Work Breakdown Specification'; both describe the same underlying document, no material scope discrepancy). The document-control title was accordingly set to 'NCIE-017 — Implementation Roadmap & Build Plan' throughout this document and the deliverable filename; this is recorded as Human Review item HR17-1-1 for institutional confirmation.

Maps each of the 40 approved NCIE-017 Skeletal v0.1 chapters to its expanded v1.0 location, states the authority basis for the expansion, and records the effect on that chapter's Human Review Focus item. No chapter was added, removed, merged, split or renumbered; every approved chapter purpose, Salient Things to Note, principal component, upstream dependency and Human Review focus is substantively represented below, including an explicit Salient Things to Note subsection in all 40 chapters (directive item 85 hard gate). As the final document in the NCIE-001–017 suite, no date, budget, resource, platform selection, test result or acceptance decision is fabricated anywhere in the expanded specification.

Ch.	Approved Skeletal Component (v0.1)	Expanded Location (v1.0)	Authority Basis	Human Review Effect	Status
1	Mandate, authority chain, roadmap boundary; HR focus: title/roadmap acceptance authority.	§1.1-1.3, Table 1 (boundary), Table 2 (RACI), HR17-1-1.	NCIE-002 Ch.32; NCIE-014 Ch.34; approved NCIE-001-016 chain.	HR17-1-1 includes formal-title reconciliation (§0.1 — corrected to 'Build Plan' per Master Controlled Register v2.0), Blocking.	EXPANDED
2	Implementation planning doctrine; HR focus: doctrine/roadmap ownership.	§2.1-2.2, Table 3 (RACI), HR17-2-1.	NCIE-001-016.	HR17-2-1 classified Blocking.	EXPANDED
3	Approved baseline & architecture freeze register; HR focus: baseline-freeze authority/version register.	§3.1-3.2, Table 4 (freeze register), Table 5 (RACI), HR17-3-1.	NCIE-001-016.	HR17-3-1 classified Blocking.	EXPANDED
4	Human Review dependency intake; HR focus: treatment/ownership of Blocking upstream HR items.	§4.1-4.2, Table 6 HR1-16 Dependency Matrix (item 68), Table 7 (RACI), HR17-4-1.	NCIE-001-016.	HR17-4-1 classified Blocking.	EXPANDED
5	Requirement-to-implementation traceability; HR focus: traceability ownership.	§5.1-5.2, Table 8 (RACI), HR17-5-1.	NCIE-001-016.	HR17-5-1 classified Blocking.	EXPANDED
6	WBS architecture; HR focus: WBS hierarchy/identifier convention.	§6.1-6.2, Table 9 Master WBS (item 63), Table 10 (RACI), HR17-6-1.	NCIE-001-016.	HR17-6-1 classified Blocking.	EXPANDED
7	Work package definition standard; HR focus: work-package ownership/evidence standard.	§7.1-7.2, Table 11 (RACI), HR17-7-1.	NCIE-001-016.	HR17-7-1 classified Blocking.	EXPANDED
8	Dependency graph & predecessor logic; HR focus: dependency classification/escalation.	§8.1-8.2, Table 12 Dependency Register (item 64), Table 13 (RACI), HR17-8-1.	NCIE-001-016.	HR17-8-1 classified Blocking.	EXPANDED
9	Build sequencing & critical-path method; HR focus: sequencing/critical-path governance.	§9.1-9.3, Table 14 Roadmap Sequence Matrix (item 65), Table 15 (RACI), HR17-9-1.	NCIE-001-016.	HR17-9-1 classified Blocking.	EXPANDED
10	Parallelization & workstream coordination; HR focus: workstream structure/coordination authority.	§10.1-10.2, Table 16 (RACI), HR17-10-1.	NCIE-001-016.	HR17-10-1 classified Blocking.	EXPANDED

Ch.	Approved Skeletal Component (v0.1)	Expanded Location (v1.0)	Authority Basis	Human Review Effect	Status
11	Milestone & stage-gate architecture; HR focus: milestone/gate catalogue.	§11.1-11.2, Table 17 (RACI), HR17-11-1.	NCIE-001-016.	HR17-11-1 classified Blocking.	EXPANDED
12	Entry/exit criteria by stage; HR focus: entry/exit evidence and gate authority.	§12.1-12.2, Table 18 Stage-Gate Matrix (item 66), Table 19 (RACI), HR17-12-1.	NCIE-001-016.	HR17-12-1 classified Blocking.	EXPANDED
13	Architecture-to-Codex/implementation handover; HR focus: handover authority/package contents.	§13.1-13.3, Table 20 Architecture-to-Implementation Handover Matrix (item 67), Table 21 (RACI), HR17-13-1.	NCIE-002 Ch.32 architecture-to-Codex handover.	HR17-13-1 classified Blocking.	EXPANDED
14	Implementation backlog & prioritization; HR focus: prioritization authority/criteria.	§14.1-14.2, Table 22 (RACI), HR17-14-1.	NCIE-001-016.	HR17-14-1 classified Blocking.	EXPANDED
15	Foundation/platform workstream; HR focus: foundation technology decisions.	§15.1-15.2, Table 23 (RACI), HR17-15-1.	NCIE-001-016.	HR17-15-1 classified ENGINEERING/INFRASTRUCTURE DISCOVERY REQUIRED, Blocking.	EXPANDED
16	Security, IAM & governance workstream; HR focus: governance/security implementation prerequisites.	§16.1-16.2, Table 24 (RACI), HR17-16-1.	NCIE-001-016.	HR17-16-1 classified SECURITY/SOVEREIGNTY CONFIRMATION REQUIRED, Blocking.	EXPANDED
17	Data, database & storage workstream; HR focus: persistence technology/HR14 dependencies.	§17.1-17.2, Table 25 (RACI), HR17-17-1.	NCIE-001-016.	HR17-17-1 classified ENGINEERING/INFRASTRUCTURE DISCOVERY REQUIRED, Blocking.	EXPANDED
18	API, integration & connector workstream; HR focus: external/provider discovery and connector prerequisites.	§18.1-18.2, Table 26 (RACI), HR17-18-1.	NCIE-001-016.	HR17-18-1 classified SOURCE/WORKFLOW DISCOVERY REQUIRED, Blocking.	EXPANDED
19	ARGUS, Memory, Agent & AI workstream; HR focus: AI/Agent implementation prerequisites.	§19.1-19.2, Table 27 (RACI), HR17-19-1.	NCIE-001-016.	HR17-19-1 classified SECURITY/SOVEREIGNTY CONFIRMATION REQUIRED, Blocking.	EXPANDED
20	Evidence, provenance & audit workstream; HR focus: Evidence/audit minimum enabling sequence.	§20.1-20.2, Table 28 (RACI), HR17-20-1.	NCIE-001-016.	HR17-20-1 classified Blocking.	EXPANDED
21	Functional Modules workstream; HR focus: domain-rule/KPI dependencies.	§21.1-21.2, Table 29 (RACI), HR17-21-1.	NCIE-001-016.	HR17-21-1 classified Blocking.	EXPANDED
22	UX/UI & Design System workstream; HR focus: UX implementation/prototype dependencies.	§22.1-22.2, Table 30 (RACI), HR17-22-1.	NCIE-001-016.	HR17-22-1 classified Non-Blocking.	EXPANDED
23	DevSecOps, infrastructure & deployment workstream; HR focus: infrastructure/platform prerequisites.	§23.1-23.2, Table 31 (RACI), HR17-23-1.	NCIE-001-016.	HR17-23-1 classified ENGINEERING/INFRASTRUCTURE DISCOVERY REQUIRED, Blocking.	EXPANDED
24	Testing, verification & acceptance workstream; HR focus: NCIE-016 execution/acceptance sequencing.	§24.1-24.2, Table 32 (RACI), HR17-24-1.	NCIE-016 approved verification architecture.	HR17-24-1 classified Blocking.	EXPANDED
25	Environment & configuration sequencing; HR focus: environment topology/configuration authority.	§25.1-25.2, Table 33 (RACI), HR17-25-1.	NCIE-001-016.	HR17-25-1 classified ENGINEERING/INFRASTRUCTURE DISCOVERY REQUIRED, Blocking.	EXPANDED
26	Data migration & initial-load sequencing; HR focus: migration sources/cutover authority.	§26.1-26.2, Table 34 (RACI), HR17-26-1.	NCIE-001-016.	HR17-26-1 classified Blocking.	EXPANDED

Ch.	Approved Skeletal Component (v0.1)	Expanded Location (v1.0)	Authority Basis	Human Review Effect	Status
27	External systems/provider integration sequencing; HR focus: external systems/provider sequencing.	§27.1-27.2, Table 35 (RACI), HR17-27-1.	NCIE-001-016.	HR17-27-1 classified SOURCE/WORKFLOW DISCOVERY REQUIRED, Blocking.	EXPANDED
28	Operational readiness & runbook sequencing; HR focus: operational ownership/runbook readiness authority.	§28.1-28.2, Table 36 (RACI), HR17-28-1.	NCIE-001-016.	HR17-28-1 classified Blocking.	EXPANDED
29	Release, cutover & go-live dependency plan; HR focus: release/cutover/go-live authority.	§29.1-29.2, Table 37 (RACI), HR17-29-1.	NCIE-001-016.	HR17-29-1 classified Blocking.	EXPANDED
30	Rollback, recovery & contingency planning; HR focus: rollback/recovery decision authority.	§30.1-30.2, Table 38 (RACI), HR17-30-1.	NCIE-001-016.	HR17-30-1 classified Blocking.	EXPANDED
31	Resource, skill & ownership planning; HR focus: skill/resource availability assumptions.	§31.1-31.2, Table 39 Resource/Skill Matrix (item 69), Table 40 (RACI), HR17-31-1.	NCIE-001-016.	HR17-31-1 classified Blocking.	EXPANDED
32	Estimate, duration & schedule governance; HR focus: estimate/schedule authority and planning horizon.	§32.1-32.2, Table 41 (RACI), HR17-32-1.	NCIE-001-016.	HR17-32-1 classified Blocking.	EXPANDED
33	Procurement/external dependency tracking; HR focus: procurement/provider dependencies.	§33.1-33.2, Table 42 (RACI), HR17-33-1.	NCIE-001-016.	HR17-33-1 classified SOURCE/WORKFLOW DISCOVERY REQUIRED, Blocking.	EXPANDED
34	RAID register; HR focus: RAID ownership/risk-acceptance authority.	§34.1-34.2, Table 43 RAID Register (item 70), Table 44 (RACI), HR17-34-1.	NCIE-001-016.	HR17-34-1 classified Blocking.	EXPANDED
35	Change control & roadmap re-baselining; HR focus: re-baselining/change authority.	§35.1-35.2, Table 45 (RACI), HR17-35-1.	NCIE-001-016.	HR17-35-1 classified Blocking.	EXPANDED
36	Implementation evidence & progress reporting; HR focus: progress-reporting evidence/status rules.	§36.1-36.2, Table 46 (RACI), HR17-36-1.	NCIE-001-016.	HR17-36-1 classified Blocking.	EXPANDED
37	Definition of Ready/Done; HR focus: Definition of Ready/Done.	§37.1-37.2, Table 47 (RACI), HR17-37-1.	NCIE-001-016.	HR17-37-1 classified Blocking.	EXPANDED
38	Acceptance-gate & sign-off integration; HR focus: acceptance/sign-off integration.	§38.1-38.2, Table 48 (RACI), HR17-38-1.	NCIE-001-016.	HR17-38-1 classified Blocking.	EXPANDED
39	Human Review Register & open roadmap decisions; HR focus: register/decide register items.	§39.0-39.6, Table 49 (summary), Table 50 (complete register, 40 items), HR17-39-1.	All chapters above (mechanically reconciled — directive item 72); approved Skeletal v0.1 Chapter 39 Salient Things to Note.	HR17-39-1 (this chapter's own item) included in Table 50 and totals from the start — the NCIE-008 register-reconciliation defect and NCIE-009 salient-note omission were both designed around, not repeated. All 40 items consolidated.	EXPANDED
40	Traceability, acceptance & final implementation handover; HR focus: skeleton approval/expansion authorization.	§40.0-40.6, Table 51 (traceability matrix, 40 rows), Table 52 (final implementation handover, 3 rows), HR17-40-1.	Approved NCIE-001-016; approved NCIE-017 Skeletal v0.1.	HR17-40-1 unchanged, RESOLVED BY UPSTREAM BASELINE (skeleton approval already satisfies it).	EXPANDED

Consolidated Matrices/Registers Added (Directive Items 63-70)

Table 9 (Chapter 6) — Master WBS at workstream level, ten workstreams each traced to a single owning upstream specification. Table 12 (Chapter 8) — Dependency Register, illustrating cross-workstream predecessor/successor relationships. Table 14 (Chapter 9) — Roadmap Sequence Matrix, stating logical predecessors for all ten workstreams with every Calendar Date cell reading Not

assigned. Table 18 (Chapter 12) — Stage-Gate Matrix, mapping six stages from handover through go-live to entry/exit evidence and approval authority. Table 20 (Chapter 13) — Architecture-to-Implementation Handover Matrix, mapping seven upstream documents to work packages, artifacts, HR dependencies and test/operational handover. Table 6 (Chapter 4) — HR1–HR16 Dependency Matrix, intaking upstream Blocking items as dependencies without cloning them into HR17. Table 39 (Chapter 31) — Resource/Skill Matrix, with every Capacity Assumption cell reading Not sourced. Table 43 (Chapter 34) — Implementation RAID Register, with every illustrative entry shown Identified, never silently upgraded. Every other chapter carries its own chapter-appropriate RACI/control-ownership table.

Human Review Register Reconciliation

40 Human Review items total: 38 items from Chapters 1-38 (one per chapter, mechanically extracted from each chapter's own Human Review Focus bullet text), plus HR17-39-1 (Chapter 39's own item) and HR17-40-1 (Chapter 40's own item) — both defined once and included in the register from the start, per the lessons learned from the NCIE-008 v1.0 correction (register-reconciliation omission) and the NCIE-009 v1.0 correction (Salient Things to Note omission), rather than discovered afterward. Classification breakdown: 30 Institutional Confirmation Required, 4 Engineering/Infrastructure Discovery Required, 3 Source/Workflow Discovery Required, 2 Security/Sovereignty Confirmation Required, 1 Resolved by Upstream Baseline. 38 Blocking / 2 Non-Blocking. Every NCIE-017 item was individually checked against the existing HR1–HR16 registers per directive item 73's upstream-deduplication rule; none was found to restate an identical question verbatim, and Blocking upstream items are intaken as explicit dependencies (Table 6) rather than cloned into HR17. No item manufactures closure of a decision the approved skeleton, the approved NCIE-008–016 layers, or the approved upstream chain does not itself settle.

Skeleton Fidelity Statement

Every approved Chapter Purpose, Salient Things to Note, Principal Component, Upstream Dependency/Authority and Human Review Focus from the approved NCIE-017 Skeletal v0.1 is substantively represented in the corresponding v1.0 chapter above, including an explicit Salient Things to Note subsection in all 40 chapters — independently re-verified against the final assembled document by a programmatic scan (directive item 85), not assumed from the build script; none is omitted and none is conceptually inverted (Chapter 40 §40.3).