

NCIE SUITE

IMPLEMENTATION ENTRY GATE

v1.0 — FOR HUMAN DECISION

Human Review Consolidation • Cascading Blocker Reconciliation • NCIE-016/017/018 Alignment

1. Gate Purpose and Status

This gate consolidates the open-decision architecture across NCIE-001–018, separates blockers that prevent controlled implementation entry from blockers that mature later in verification, deployment and institutional handover, and reconciles NCIE-016 verification with NCIE-017 work packages and NCIE-018 readiness. It is a decision instrument, not an implementation authorization.

CURRENT GATE DISPOSITION: NOT CLEARED — HUMAN DECISIONS / DISCOVERY REMAIN REQUIRED BEFORE UNCONDITIONAL IMPLEMENTATION ENTRY.

2. Source Baseline

Range	Controlled source	Decision-register form	Use in this gate
NCIE-001–002	Master PRD; System Architecture & Technical Design	Embedded Human Review / architectural decision points	Requirements/architecture baseline and unresolved institutional decisions.
NCIE-003	Data Model & Data Dictionary v0.4	127-item master decision register: 85 Blocking / 42 Non-Blocking; 125 Open / 2 Closed	Canonical-data, source-discovery, legal/retention and field-level implementation blockers.
NCIE-004	Technology Stack & Engineering Blueprint v1.2	Technology-decision register (TD-series)	Technology/infrastructure selections and discovery dependencies.
NCIE-005	ARGUS v1.3	22 items: 11 Blocking / 11 Non-Blocking	ARGUS roles, participation, policy and behavioral implementation decisions.
NCIE-006	Memory & Context v1.2	20 items: 17 Blocking / 3 Non-Blocking	Memory retention, ownership, source/workflow and sovereignty decisions.
NCIE-007	AI, Agent & Model Orchestration v1.2	15 items: 12 Blocking / 3 Non-Blocking	Model/Agent approval, activation, promotion, security and infrastructure decisions.
NCIE-008–018	Governance through Operational Handover	Mechanically reconciled HR8–HR18 registers	Governance, security, Evidence, integration, UX, domain, persistence, operations, verification, roadmap and handover decisions.

3. HR8–HR18 Register Totals

Register	Total	Blocking	Non-Blocking
HR8	26	21	5
HR9	28	24	4
HR10	29	22	7
HR11	32	24	8
HR12	37	28	9
HR13	34	30	4
HR14	34	29	5
HR15	36	32	4
HR16	40	38	2
HR17	40	38	2
HR18	36	34	2
HR8–HR18 subtotal	372	320	52

These are source-register counts, not deduplicated suite-wide blocker counts. NCIE-009–018 deliberately cross-reference many upstream institutional questions, so simple summation would overstate the number of independent decisions.

4. Suite-Wide Cascading Blocker Families

ID	Consolidated family	Cascade	Gate stage	Controlled treatment
CB-01	Acceptance / sign-off authority	Repeated from governance into security, Evidence, integration, UX, persistence, operations, verification, roadmap and handover.	IMPLEMENTATION ENTRY	Resolve the authoritative approval/sign-off classes and delegation/SoD model once; downstream documents consume it.
CB-02	Role, ownership and accountability assignment	Governance RACI cascades into service, data, security, Agent, module, platform and handover ownership.	IMPLEMENTATION ENTRY	Confirm role classes/accountable authorities; named appointments may remain later unless required for access/execution.
CB-03	Security / sovereignty / privileged-access decisions	IAM, data classification, residency, secrets, egress, sandbox, DLP and privileged administration cascade across most technical workstreams.	IMPLEMENTATION ENTRY	Resolve controls necessary to build environments and handle protected data; operational rosters remain later.
CB-04	Canonical data / source / field / retention decisions	NCIE-003's large register drives API, Evidence, domain, storage, testing and migration dependencies.	IMPLEMENTATION ENTRY	Resolve field semantics, source precedence, required discovery and legally material retention needed to implement schemas/contracts.
CB-05	Technology / infrastructure	NCIE-004/014/015 choices cascade into	IMPLEMENTATION ENTRY	Select or authorize property-based

	selections	environment, persistence, runtime, CI/CD, observability and test environments.		implementation baselines for technologies that block build packages.
CB-06	ARGUS / Memory / Agent / Model / Tool authority policies	Activation, retention, participation, model approval, Tool consequences and VPF boundaries cascade into UX/security/testing.	IMPLEMENTATION ENTRY for affected AI work packages	Resolve only policies required for the first AI/ARGUS build tranche; later feature-specific decisions may remain staged.
CB-07	Domain rules / KPI / threshold / risk-use decisions	NCIE-013 decisions cascade into data, UX, testing and module sequencing.	WORKSTREAM ENTRY	Must be resolved before each affected Functional Module is implemented/validated; not necessarily before platform foundation work.
CB-08	External provider / connector / workflow discovery	NCIE-011 and source-discovery decisions cascade into integration, domain, testing and roadmap.	WORKSTREAM ENTRY	Discovery/contract/security prerequisites gate affected connectors, not unrelated foundation work.
CB-09	Persistence retention / RPO-RTO / DR / migration acceptance	NCIE-014/015 decisions cascade into testing and operational readiness.	MIXED	Core storage technology/migration constraints gate build; final RPO/RTO acceptance and DR proof gate later release/readiness.
CB-10	Verification tools / thresholds / representative scenarios / acceptance evidence	NCIE-016 decisions consume upstream requirements and govern test execution.	BEFORE TEST EXECUTION / RELEASE	Test architecture may be implemented earlier; authoritative pass thresholds, independence and sign-off must close before results can support acceptance.
CB-11	Roadmap resources / schedule / procurement / workstream authority	NCIE-017 planning decisions.	CONDITIONAL IMPLEMENTATION ENTRY	Resource/workstream ownership needed to start controlled work; calendar commitments and full programme schedule need not block technical foundation if Human authorizes tranche-based entry.
CB-12	Organizational staffing / training / on-call / service catalogue / readiness	NCIE-018 decisions.	LATER-STAGE OPERATIONAL READINESS	Do not block early controlled implementation unless a specific

				operator/access owner is required for a build activity.
CB-13	Residual-risk acceptance / go-live / production acceptance	NCIE-016/018 terminal authority.	RELEASE / GO-LIVE	Explicitly not an implementation-entry prerequisite; must remain open and visible until evidence exists.

5. True Implementation-Entry Blockers

- An authoritative baseline and change-control path for NCIE-001–018 must be fixed for the implementation tranche.
- Accountable implementation authority, segregation of duties and escalation must be confirmed at role-class level.
- Security/IAM/Zero-Trust controls required to create environments, identities, secrets, network paths and protected-data access must be resolved for the tranche.
- Canonical data semantics, identifiers, source mappings and legally/security-material retention/classification decisions needed by the tranche must be resolved or explicitly excluded.
- Blocking technology/infrastructure selections or property-based implementation baselines required by the tranche must be approved.
- Any Agent/Model/Tool/ARGUS policy that changes whether the tranche may execute consequential or sensitive operations must be resolved before that capability is activated.
- NCIE-017 work packages selected for entry must have defined inputs, outputs, predecessors, owner role, Definition of Ready, evidence obligations and NCIE-016 verification linkage.
- Every unresolved upstream blocker affecting a selected work package must be either resolved, formally excluded from that tranche, or held behind a non-bypassable feature/workstream gate.

6. Later-Stage Blockers That Must NOT Be Misclassified as Build-Entry Blockers

- Final representative-user acceptance, accessibility conformance and usability acceptance.
- Full system/E2E test pass, penetration-test conclusions, performance/capacity proof and DR/game-day validation.
- Final RPO/RTO achievement evidence where not needed to construct the initial environment.
- Production on-call rosters, full service catalogue/support hours and final staffing appointments.
- Training completion and operational qualification for production operators.
- Residual-risk acceptance, operational-readiness acceptance, go-live recommendation and go-live authorization.
- Production release authorization and final institutional acceptance.

7. NCIE-016 ↔ NCIE-017 ↔ NCIE-018 Reconciliation

Lifecycle state	NCIE-017 work-package state	NCIE-016 verification state	NCIE-018 readiness state	Permitted conclusion
Planning	DEFINED / NOT STARTED	TEST SPECIFIED	OWNERSHIP/ READINESS REQUIREMENTS DEFINED	No implementation authorization implied.
Entry candidate	READY subject to dependencies	Tests mapped; environment/evidence requirements known	Required implementation owner/access path identified	Eligible for Human Implementation Entry decision only.
Implementation	IN PROGRESS	NOT EXECUTED unless actual run	Operational readiness may	Build work may proceed within

		evidence exists	remain pending	authorized tranche.
Work complete	IMPLEMENTED / WORK COMPLETE	TEST PENDING or EXECUTED	Training/runbooks/ownership may still be incomplete	BUILD COMPLETE ≠ TEST PASSED.
Verified	Work package complete	PASSED for required tests with attributable evidence	Operational readiness still separately assessed	TEST PASSED ≠ PRODUCTION ACCEPTANCE.
Handover candidate	Accepted implementation evidence available	Required verification evidence available	Readiness assessment may be performed	HANDOVER ≠ ACCEPTANCE.
Production candidate	Release package complete	Acceptance evidence reviewed	Readiness blockers closed/accepted by authority	Human go-live decision may be requested; not automatic.

8. Controlled Implementation Entry Gate

Gate criterion	Required evidence	Current source-derived status	Entry effect
G1 — Baseline fixed	Current NCIE-001-018 versions + v3.0 register + change-control route	DOCUMENTATION BASELINE EXISTS; unresolved HR decisions remain	Necessary, not sufficient
G2 — Tranche defined	Selected NCIE-017 WBS/work-package IDs and exclusions	NOT YET HUMAN-SELECTED in supplied sources	BLOCKS ENTRY
G3 — Tranche blockers reconciled	Dependency map showing resolved / excluded / gated upstream HR items	UPSTREAM BLOCKERS EXIST; no suite-wide closure evidence supplied	BLOCKS ENTRY
G4 — Accountable implementation authority	Role-class accountability, SoD and escalation for selected tranche	MULTIPLE HR8–HR18 confirmations remain open	BLOCKS ENTRY
G5 — Security/environment prerequisites	Approved identities, environment, secrets/network/data-class controls for tranche	OPEN security/infrastructure confirmations remain	BLOCKS ENTRY
G6 — Data/technology prerequisites	Required canonical/source and platform selections for tranche	NCIE-003/004/014/015 contain open blocking decisions	BLOCKS AFFECTED WORK PACKAGES
G7 — Verification mapped	NCIE-016 test IDs/evidence/environment requirements linked to each selected package	ARCHITECTURE DEFINED; actual tranche mapping requires execution planning	BLOCKS ENTRY UNTIL MAPPED
G8 — No false acceptance	Explicit record that implementation entry does not mean test pass/readiness/go-live	SATISFIED BY NCIE-016/017/018 INVARIANTS	PASS
G9 — Human entry decision	Signed/recorded Human decision defining authorized tranche, conditions and expiry/review	NOT PRESENT	BLOCKS ENTRY

9. Gate Disposition

IMPLEMENTATION ENTRY GATE = NOT CLEARED.

The documentation architecture is sufficiently mature to support a controlled implementation-entry decision process, but the supplied sources do not establish that the remaining tranche-specific Blocking Human Review dependencies have been resolved, that a specific NCIE-017 implementation tranche has been selected, or that an authorized Human has issued an Implementation Entry decision.

Accordingly, this gate does not authorize implementation. It creates the controlled mechanism by which implementation may later be authorized for a bounded tranche without waiting for later-stage operational-readiness and production-acceptance decisions that are not logically required to begin foundation work.

10. Required Human Decision Package to Clear Entry

- Select the first implementation tranche by NCIE-017 WBS/work-package identifiers.
- Approve the role-class accountable authority for that tranche and confirm SoD/escalation.
- Produce a tranche-specific dependency extract from HR1–HR18 and mark each relevant item RESOLVED, EXCLUDED FROM TRANCHE, or GATED/DEFERRED with a non-bypassable boundary.
- Approve the minimum security/environment/data/technology decisions necessary for the selected packages.
- Map each selected package to NCIE-016 required tests, environment and evidence artifacts without claiming execution.
- Record an explicit Human Implementation Entry decision stating scope, conditions, prohibited capabilities, unresolved dependencies, review/expiry point and rollback/stop authority.

11. Integrity Statement

This consolidation intentionally does not create a fictitious single count of independent suite-wide decisions by summing document registers. The source documents themselves show cascading cross-references and dependency intake.

Consolidation is therefore performed by blocker family and lifecycle gate, while original IDs remain authoritative in their source registers.

IMPLEMENTATION ENTRY ≠IMPLEMENTATION COMPLETION. IMPLEMENTATION ENTRY ≠TEST PASS.

IMPLEMENTATION ENTRY ≠OPERATIONAL READINESS. IMPLEMENTATION ENTRY ≠PRODUCTION ACCEPTANCE.

IMPLEMENTATION ENTRY ≠GO-LIVE AUTHORIZATION.

STATUS: FOR HUMAN DECISION — NOT AN IMPLEMENTATION AUTHORIZATION.